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Welcome, Meeting Objectives 
 
Les Rubstello, WSDOT, opened the meeting by welcoming the technical committee and 
setting out the objectives for the afternoon.  The purpose of the meeting was to provide a 
project update.  Topics included a review of the project schedule and budget, 
environmental impact statement (EIS) alternatives and costs, tolling analysis, new traffic 
analysis, noise wall project, SR 520 and SR 202 status, and the upcoming water quality 
workshop.  Les assured the committee that the project’s funding would be sustained 
through completion of the draft EIS. 
 
Maureen Sullivan, WSDOT, followed Les’s introduction with an explanation of 
upcoming changes in the project leadership team.  Les Rubstello will be moving to a new 
position within WSDOT, but will continue to coordinate with the project team throughout 
the planning process.  The project’s leadership has been lean and therefore, in addition to 
hiring a new project manager, will be looking for a project engineer.  
 
 
Project Update 
 
Regarding project schedule and budget, Les stated that the project would receive  $11 
million to complete the EIS for the 4-, 6-, and 8- lane alternatives.  This money will also 
be used towards an investigation of I-5 improvements to accompany the 8- lane 
alternative.  The inclusion of the 8- lane alternative in the EIS has been mandated by the 
legislature.  The DEIS is scheduled to be released in mid-2005.   
 
Regarding EIS alternatives and costs, Les announced that the 6-lane modified option has 
been removed from the list of alternatives.  It will stay in the EIS as a construction phase 
of both the full 6-lane and 8-lane options.  The first available money for construction of 
either alternative would be considered the 6- lane modified.   
 
Les asked the committee, if they would like to discuss the Preliminary Preferred 
Alternatives (PPA).  All three options will be treated as potential finalists in the EIS. 
Maureen would like to push the group to try to get a plan out ahead of schedule.  The 
funding shortage last year has made a quickened time schedule more difficult.   
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Regarding the 8- lane alternative, Parametrix has begun an initial analysis.  The analysis 
calls for a widening that moves I-5 congestion onto I-90, where it disappears.  Spokane 
Street is a difficult place to add a lane; a better candidate is Michigan Street.  A series of 
three meetings will address the technical issues involved with this task.  The meetings 
will produce six alternatives which will be further analyzed then narrowed to one for the 
DEIS.  Anyone interested in participating in the meetings should contact Les Rubstello. 
 
Unlike other WSDOT projects, the SR 520 project does not have a traffic operations goal.   
The one caveat is that the traffic on I-5 cannot be negatively affected. 
 
Regarding the tolling analysis, Maureen explained that tolling was being included in the 
analysis because it is part of the project’s financing mechanism.  It is very likely that the 
new facility will be tolled.  Les added that the toll on SR 520 would try to match that on 
the Tacoma Narrows Bridge to maintain equity.   
 
Les addressed the language in Washington law that states that the second bridge crossing 
the lake cannot be tolled.  The bridge that stands today may not fit the definition of the 
second bridge.  Maureen added that it was not her belief that getting around this law 
would be too difficult.          
 
Regarding new traffic ana lysis, Les explained that changes in volume/delay functions 
over the past year have made previous traffic work obsolete.  All of the numbers must be 
recalculated to include the impact of tolling.  The Parsons-Brinckerhoff analysis will give 
an indication of a proper toll level, which will be applied to all three alternatives.  
Another analysis will gauge the effect of no toll.  
 
Regarding the noise wall project, $3.5 million was set-aside for the 2003-2005 biennium.  
WSDOT will hire a consultant for design and possibly construction administration.  The 
project will be advertised in approximately one year, with construction to be complete by 
July 2005. 
 
Regarding the status of SR 520 and SR 202 interchange, WSDOT will no longer be 
handling the West Lake Sammamish Parkway to SR 202 segment.  The legislature 
funded the eastern segment as the SR 520 and SR 202 Interchange Stage 3 Project.  The 
project has been assigned to the WSDOT Northwest Region office.   
 
Les added that although the EIS from SR 520/SR 202 interchange would match that of 
the SR 520 project as a whole, the two would remain separate.  The reason for the 
separation is that if the more complex/controversial SR 520 EIS were to get bogged down 
in court, the smaller project could still move forward. 
 
Regarding the Cost Estimate Validation Process (CEVP) costs, which were generally 
lower than those from the previous year.  Falling estimates were a result of reduction in 
risk and the elimination of the eastern segment (SR 520/SR 202 Stage 3) from the project.   
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Maureen commented that the construction of a new graving dock (the place where 
pontoons are assembled) in Port Angeles in conjunction with the Hood Canal Floating 
Bridge Project would concurrently lower the costs and time of production.  The 
Department of Ecology now requires pontoons to be completed in the graving dock and 
floated directly into position on the lake.  They do not want the pontoons floated and 
stored at a separate facility while being completed.   
 
Comments/Questions: 

 
§ Ann Martin, King County Department of Transportation, requested clarification 

on the location of the 8- lane alternative.   
§ Jim Leonard, Federal Highway Administration (FHWA), asked which project 

would include the I-405 interchange.  The full 6- and 8-lane alternatives include 
the interchange.  The phase option, however, would not incorporate the I-405 
interchange.   

§ King Cushman, Puget Sound Regional Council (PSRC), expressed concern that 
the funding package would not mention the consensus on the 6- lane alternative 
that was achieved by the technical committee.  The legislature’s decision to add 
the 8-lane alternative to the EIS will cause the committee to appear indecisive.  
There will be background information on this process in the EIS.   

§ David Allen, City of Seattle, asked how the old 6- lane modified was related to the 
new 6-lane phase option.  The 6-lane modified had been a combination of 
different options. The purpose of the phase option was to assess the minimum 
structure and cost.  A range of prices and permutations would be added to the 
established minimum, but the minimum would be able to stand-alone. 

§ David Allen asked if the $1.8 million project could stand alone.  Yes, and there 
would not be “ramps to nowhere.” 

§ Len Newstrum, Town of Yarrow Point, asked if the Points section was still up in 
the air.  

§ Terry Marpert, City of Redmond, asked if the SR 520 process mirrored that of the 
I-405 project that was programmatic and seemed to move along more quickly.  It 
was his observation that, along with being a lot quicker, the I-405 project was 
always at the top of local ballots.  SR 520 should be at the top of the ballot.  The 
SR 520 project is already very far along – and with the exception of I-5, the work 
has been done at the project level.   

§ King Cushman commented that a programmatic approach was too vague for 
communities looking for real information and action.  The SR 520 project would 
be hard to do without a whole corridor approach.  The I-405 project has had 
success by working in increments.  One cannot build only half of a bridge.  

§ Jim Leonard asked if the impact of the project on I-5 would be included in the 
EIS.  The probability of I-5 being dropped from the EIS is small.   

§ King Cushman asked if the EIS would include the impact of improvements by 
Sound Transit.  He added that it was awkward because it was a whole new 
direction.  
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§ Ann Martin asked why analysis was focusing on south of SR 520 instead of north 
of SR 520.  There is one lane ramp to the south that is projected to be a future 
problem.  North of SR 520, there isn’t an acute need for additional capacity.   

§ David Allen asked about the impact of weaves on the I-5 traffic.  The weaves have 
been eliminated in the project design, but that the problem still exists in the 8-lane 
alternative.   

§ Len Newstrum asked whether the project team would be looking at tolling or 
managed lanes.  The analysis would have general-purpose lanes tolled and HOV 
lanes not tolled.  In the 4-lane alternative, everyone would be tolled. 

§ Ann Martin asked what assumptions were being made for tolling on I-90.  Tolling 
may be the I-5 solution for congestion in the 8-lane alternative.  Previous studies 
projected a 20 percent diversion when tolls where in place.  

§ Eric Chipps, Sound Transit, asked if tolls would be considered permanent.  The 
team is currently looking at 2030 as a horizon year.  Tolls would still be in place 
at that point, but would be subject to modification.   

§ David Allen asked if the purpose of the toll was to raise revenues or to manage 
traffic.  The tolls would be set at a level that would maximize overall utility.  

§ King Cushman mentioned the dilemma caused by state laws that limit the extent 
of tolling.  The decision to toll or not to toll will have a great impact on traffic.  
The project team would make note of the current laws (which currently do not 
allow tolling on the bridge) in the EIS.   

§ Jim Leonard asked if there were a toll plaza on the presentation slide.  Yes, the 
picture was taken in the 1960s.  There would most likely not be a plaza on the new 
bridge.  By the time the bridge is complete, technology will most likely have 
advanced to a level at which all tolling could be done electronically.  However, 
the plaza will be in the EIS.  Tolling will be in the EIS but so far we have not 
included a toll plaza in our plans or our impact analysis. At most we may provide 
some information about what the building of a plaza would mean but otherwise 
plazas are not part of our plan.  Electronic fines would be another legal hurdle to 
overcome.   

§ King Cushman asked where a toll plaza would go.  Although the project does not 
anticipate a need for a toll plaza, there are several possible location options.  One 
alternative is Medina, which has worked in the past, another is the wetlands area 
that is available but could be damaged by a plaza, and a third option could be a 
floating toll plaza.    

§ Ann Martin brought up the use of tolling revenue to fund other transportation 
projects.  

§ Ann Martin asked if work on the SR 520/SR 202 segment would be done in 
conjunction with a 6- lane alternative design.  WSDOT would actually be working 
with an 8-lane section.  The first inclination of the team was to put in 8 lanes 
regardless of the outcome up the hill.  However, that may create too much back 
up at the conversion point.  The excess capacity created by the 8 lanes would 
probably end up being used for storage.   

§ Ann Martin asked how the 8- lane alternative would affect the creek and 
Marymour Park.  The park would be unchanged and the creek could be moved 
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(unharmed) to accommodate the 8-lane expansion.  The most challenging part of 
the process would involve the drainage of stormwater runoff from the freeway.  

§ Bernard van de Kamp, City of Bellevue, asked whether the owner of the property 
in the aforementioned area would be receiving the comments of the technical 
committee.  Yes, the property owner would be provided with this information. 

 
 
Water Quality Workshop 
 
The design for the west-end of the bridge is still being debated.  The current structure is 
so close to the water that it blocks the light from entering – leaving fish and other sea-
creatures at risk.  Raising the bridge will help to alleviate the problem, but it may cause 
new water- flow problems.  The project team is currently studying the pros and cons of 
lifting the bridge.  They will hold a workshop to go over these issues on September 4, 
2003.  Anyone interested is welcome to join the workshop.   
 
The project team should be able to make a decision on a preferred alternative around the 
time the DEIS is released.  Once that decision is made, work on the design of the 
structure will begin.  There is hope that the new bridge will be more of a landmark 
structure than its predecessor.   
 
Comments/Questions: 
 
§ Ann Martin commented that the bridge looked like it was in the same place in 

both the before and after pictures.  The elevated bridge would stray a bit from the 
current location, but both would end in the same place.   

§ Terry Marpert asked that the water quality workshop emphasize the importance of 
the wetlands.  

§ Kurt Buchanan, Washington Department of Fish and Wildlife, asked if Portage 
Bay would be included in the water quality workshop.  He expressed interest in 
seeing historical maps that would show a visual footprint of the area.  WSDOT 
has several aerial photos dating back to 1960 that could help to establish a 
baseline for new developments.   

 
Next Steps  
 
WSDOT is planning on having at least quarterly meetings with the technical committee.  
The next SR 520 Executive Committee meeting will be held July 15th.  The next meeting 
of the Advisory Committee will be held on July 22nd.  In addition to the Advisory 
Committee, four smaller community “sounding boards” will be formed– three on the 
west side and one on the east side.  
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Other comments received   
 
Paul Carr, Puget Sound Clean Air Agency:  We won’t be attending today's meeting since 
there is nothing on the agenda specific to air quality.  Our resources to participate in this 
process are very limited.   
 
Please note that while we may not be able to attend every meeting we still have concerns 
that should be addressed.  We have addressed these in the past and will continue to 
address them at future meetings, but I want to reiterate a couple of key ones in this note.   
We have concerns about capacity increases for general traffic in any of the alternatives.  
We will also continue to push for construction emissions mitigation regardless of 
the alternative selected. 
 
 
Technical Committee Attendees 
 
PRESENT NAME  ORGANIZATION 

X Allen David City of Seattle 
X Bannecker Randy  
 Beaulieu Peter Puget Sound Regional Council 
 Becklund Kim City of Bellevue 

X Bowman Jennifer  Federal Transit Administration 
 Brooks Allyson WA Office of Archaeology and Historic 

Preservation 
X Buchanan Kurt WA Department of Fish and Wildlife 
 Carr  Paul Puget Sound Clean Air Agency 
 Conrad Richard City of Mercer Island 

X Cushman King Puget Sound Regional Council 
X Dewey  Peter University of Washington 
 Freedman Jonathan EPA 

X Godfrey  Dave City of Kirkland 
 Grady Mike NOAA Fisheries 

X Jahn Sheldon City of Medina 
 Kennedy Steve Sound Transit 
 Kircher Dave Puget Sound Clean Air Agency 

X Leonard Jim Federal Highway Administration 
X Marpert Terry City of Redmond 
X Martin Ann King County DOT 
X Nelson Kitty NOAA Fisheries 
X Newstrum  Len Town of Yarrow Point 
 Pratt Austin US Coast Guard, 13th District 
 Pratt Cynthia WA Department of Fish and Wildlife 
 Quan  Jennifer US Fish and Wildlife Service 
 Rave-Perkins Krista EPA 
 Sanchez Susan City of Seattle 
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X Stenberg Kathryn US Army Corps of Engineers 
 Suggs Sarah WA Department of Ecology 

X Swanson  Terry WA Department of Ecology 
X Switzer Jeff KCJ 
 Teachout Emily US Fish and Wildlife Service 

X Van de Kamp Bernard City of Bellevue 
X Wasserman Mitch City of Clyde Hill 
 Willis Joe Town of Hunts Point 

 
 
Project Team Attendees 
 
NAME  ORGANIZATION 
Chipps Eric Sound Transit 
Caughey Courtney EnviroIssues 
Goldenberg Joy EnviroIssues 
Krueger Paul WSDOT 
Parker Lorie CH2M Hill 
Rubstello Les WSDOT-UCO 
Sullivan Maureen WSDOT-UCO 
Wornell Greg WSDOT-UCO 
Yamane Lindsay Parametrix 
 
Public Attendees 
 
NAME  ORGANIZATION 
Dubman Jonathan Montlake 
Singer Natalie Seattle Times 
 


